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5.7: Project Scheduling

Work Breakdown Structure (WBS) and the Gantt Charts

Projects have multiple and competing tasks. To effectively manage these, it is important that all tasks are planned and executed
effectively.

This section will explore the Work Breakdown Structure (WBS) and the Gantt chart.
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