

## Detailed Licensing

---

### Overview

**Title:** Project Management Fundamentals (NWTC)

**Webpages:** 84

**Applicable Restrictions:** Noncommercial

**All licenses found:**

- [CC BY-NC-SA 4.0](#): 97.6% (82 pages)
- [Undeclared](#): 2.4% (2 pages)

### By Page

- [Project Management Fundamentals \(NWTC\) - CC BY-NC-SA 4.0](#)
  - [Front Matter - CC BY-NC-SA 4.0](#)
    - [TitlePage - CC BY-NC-SA 4.0](#)
    - [InfoPage - CC BY-NC-SA 4.0](#)
    - [Table of Contents - Undeclared](#)
    - [Licensing - CC BY-NC-SA 4.0](#)
  - [1: Projects and the Project Manager - CC BY-NC-SA 4.0](#)
    - [1.1: Introduction - CC BY-NC-SA 4.0](#)
    - [1.2: Project Management \(PM\) Definition - CC BY-NC-SA 4.0](#)
    - [1.3: Types of Projects - CC BY-NC-SA 4.0](#)
    - [1.4: Aspects of Project Management - CC BY-NC-SA 4.0](#)
    - [1.5: Life Cycle - CC BY-NC-SA 4.0](#)
    - [1.6: The Project Manager's Role - CC BY-NC-SA 4.0](#)
    - [1.7: Business Case - CC BY-NC-SA 4.0](#)
    - [1.8: Exercises - CC BY-NC-SA 4.0](#)
  - [2: Project Environment and Project Initiation - CC BY-NC-SA 4.0](#)
    - [2.1: Introduction - CC BY-NC-SA 4.0](#)
    - [2.2: Strategic Alignment - CC BY-NC-SA 4.0](#)
    - [2.3: Weighted Decisions Matrix - CC BY-NC-SA 4.0](#)
    - [2.4: Project Environment - CC BY-NC-SA 4.0](#)
    - [2.5: Organizational Dimensions and the Structure - CC BY-NC-SA 4.0](#)
    - [2.6: Project Management Office \(PMO\) - CC BY-NC-SA 4.0](#)
    - [2.7: Project Charter - CC BY-NC-SA 4.0](#)
    - [2.8: Case Study- Project Charter - CC BY-NC-SA 4.0](#)
    - [2.9: Project Scope - CC BY-NC-SA 4.0](#)
    - [2.10: Managing the Scope - CC BY-NC-SA 4.0](#)
    - [2.11: Developing your Charter with Scope Statement - CC BY-NC-SA 4.0](#)
  - [3: Project Planning and Scope - CC BY-NC-SA 4.0](#)
    - [3.1: Introduction - CC BY-NC-SA 4.0](#)
    - [3.2: Project Schedule Management Plan - CC BY-NC-SA 4.0](#)
    - [3.3: Defining Activities - CC BY-NC-SA 4.0](#)
    - [3.4: Estimating Activity Durations - CC BY-NC-SA 4.0](#)
    - [3.5: Creating an Activity Network Diagram - CC BY-NC-SA 4.0](#)
    - [3.6: Creating a Gantt Chart - CC BY-NC-SA 4.0](#)
    - [3.7: Work Breakdown Structures - CC BY-NC-SA 4.0](#)
    - [3.8: Business Case - CC BY-NC-SA 4.0](#)
  - [4: Stakeholder Management / Communication Management - CC BY-NC-SA 4.0](#)
    - [4.1: Introduction - CC BY-NC-SA 4.0](#)
    - [4.2: Identifying Stakeholders and Managing Their Expectations - CC BY-NC-SA 4.0](#)
    - [4.3: Stakeholder Analysis - CC BY-NC-SA 4.0](#)
    - [4.4: Managing and Monitoring Stakeholder Engagement - CC BY-NC-SA 4.0](#)
    - [4.5: Communications Management - CC BY-NC-SA 4.0](#)
    - [4.6: Creating a Project Culture - CC BY-NC-SA 4.0](#)
    - [4.7: Developing and Managing a Project Team - CC BY-NC-SA 4.0](#)
    - [4.8: Communications Management Protocol - CC BY-NC-SA 4.0](#)
    - [4.9: Communication Types - CC BY-NC-SA 4.0](#)
    - [4.10: Leadership Skills - CC BY-NC-SA 4.0](#)
    - [4.11: Leadership Styles and Servant Leadership - CC BY-NC-SA 4.0](#)
  - [5: Resource Management, Budget and Procurement - CC BY-NC-SA 4.0](#)
    - [5.1: Introduction - CC BY-NC-SA 4.0](#)
    - [5.2: Resource Availability - CC BY-NC-SA 4.0](#)
    - [5.3: Resource Management - CC BY-NC-SA 4.0](#)
    - [5.4: Project Resource Management Plan - CC BY-NC-SA 4.0](#)
    - [5.5: Resource Allocation - CC BY-NC-SA 4.0](#)

- 5.6: Solving Resource Overallocation- Resource Leveling - *CC BY-NC-SA 4.0*
- 5.7: Schedule Compression Techniques - *CC BY-NC-SA 4.0*
- 5.8: Cost Estimation - *CC BY-NC-SA 4.0*
- 5.9: Understanding Cost - *CC BY-NC-SA 4.0*
- 5.10: Contingencies - *CC BY-NC-SA 4.0*
- 5.11: Managing Budget - *CC BY-NC-SA 4.0*
- 5.12: Project Procurement Management - *CC BY-NC-SA 4.0*
- 5.13: Business Case - *CC BY-NC-SA 4.0*
- 6: Project Risk - *CC BY-NC-SA 4.0*
  - 6.1: Introduction - *CC BY-NC-SA 4.0*
  - 6.2: Risk Management and Project Success - *CC BY-NC-SA 4.0*
  - 6.3: Risk Management Process - *CC BY-NC-SA 4.0*
  - 6.4: Contingency Planning - *CC BY-NC-SA 4.0*
  - 6.5: Risks in Project Phases - *CC BY-NC-SA 4.0*
  - 6.6: Ethics and Risk Management - *CC BY-NC-SA 4.0*
- 6.7: Business Case - *CC BY-NC-SA 4.0*
- 6.8: Key Takeaways - *CC BY-NC-SA 4.0*
- 7: Monitoring, Controlling, Closing - *CC BY-NC-SA 4.0*
  - 7.1: Introduction - *CC BY-NC-SA 4.0*
  - 7.2: Monitoring and Controlling Project Work - *CC BY-NC-SA 4.0*
  - 7.3: Qualitative Monitoring - *CC BY-NC-SA 4.0*
  - 7.4: Earned Value Management (EVM) - *CC BY-NC-SA 4.0*
  - 7.5: Change Control Process - *CC BY-NC-SA 4.0*
  - 7.6: Closing Projects - *CC BY-NC-SA 4.0*
  - 7.7: Business Case - *CC BY-NC-SA 4.0*
- Back Matter - *CC BY-NC-SA 4.0*
  - Index - *CC BY-NC-SA 4.0*
  - Glossary - *CC BY-NC-SA 4.0*
  - Detailed Licensing - *CC BY-NC-SA 4.0*
  - Detailed Licensing - *Undeclared*