

CHAPTER OVERVIEW

3: Project Planning and Scope

- 3.1: Introduction
- 3.2: Project Schedule Management Plan
- 3.3: Defining Activities
- 3.4: Estimating Activity Durations
- 3.5: Creating an Activity Network Diagram
- 3.6: Creating a Gantt Chart
- 3.7: Work Breakdown Structures
- 3.8: Business Case

This page titled [3: Project Planning and Scope](#) is shared under a [CC BY-NC-SA 4.0](#) license and was authored, remixed, and/or curated by [Terri Brown](#).