

TABLE OF CONTENTS

Licensing

1: Projects and the Project Manager

- 1.1: Introduction
- 1.2: Project Management (PM) Definition
- 1.3: Types of Projects
- 1.4: Aspects of Project Management
- 1.5: Life Cycle
- 1.6: The Project Manager's Role
- 1.7: Business Case
- 1.8: Exercises

2: Project Environment and Project Initiation

- 2.1: Introduction
- 2.2: Strategic Alignment
- 2.3: Weighted Decisions Matrix
- 2.4: Project Environment
- 2.5: Organizational Dimensions and the Structure
- 2.6: Project Management Office (PMO)
- 2.7: Project Charter
- 2.8: Case Study- Project Charter
- 2.9: Project Scope
- 2.10: Managing the Scope
- 2.11: Developing your Charter with Scope Statement

3: Project Planning and Scope

- 3.1: Introduction
- 3.2: Project Schedule Management Plan
- 3.3: Defining Activities
- 3.4: Estimating Activity Durations
- 3.5: Creating an Activity Network Diagram
- 3.6: Creating a Gantt Chart
- 3.7: Work Breakdown Structures
- 3.8: Business Case

4: Stakeholder Management / Communication Management

- 4.1: Introduction
- 4.2: Identifying Stakeholders and Managing Their Expectations
- 4.3: Stakeholder Analysis
- 4.4: Managing and Monitoring Stakeholder Engagement
- 4.5: Communications Management
- 4.6: Creating a Project Culture
- 4.7: Developing and Managing a Project Team
- 4.8: Communications Management Protocol
- 4.9: Communication Types
- 4.10: Leadership Skills

- [4.11: Leadership Styles and Servant Leadership](#)

[5: Resource Management, Budget and Procurement](#)

- [5.1: Introduction](#)
- [5.2: Resource Availability](#)
- [5.3: Resource Management](#)
- [5.4: Project Resource Management Plan](#)
- [5.5: Resource Allocation](#)
- [5.6: Solving Resource Overallocation- Resource Leveling](#)
- [5.7: Schedule Compression Techniques](#)
- [5.8: Cost Estimation](#)
- [5.9: Understanding Cost](#)
- [5.10: Contingencies](#)
- [5.11: Managing Budget](#)
- [5.12: Project Procurement Management](#)
- [5.13: Business Case](#)

[6: Project Risk](#)

- [6.1: Introduction](#)
- [6.2: Risk Management and Project Success](#)
- [6.3: Risk Management Process](#)
- [6.4: Contingency Planning](#)
- [6.5: Risks in Project Phases](#)
- [6.6: Ethics and Risk Management](#)
- [6.7: Business Case](#)
- [6.8: Key Takeaways](#)

[7: Monitoring, Controlling, Closing](#)

- [7.1: Introduction](#)
- [7.2: Monitoring and Controlling Project Work](#)
- [7.3: Qualitative Monitoring](#)
- [7.4: Earned Value Management \(EVM\)](#)
- [7.5: Change Control Process](#)
- [7.6: Closing Projects](#)
- [7.7: Business Case](#)

[Index](#)

[Glossary](#)

[Detailed Licensing](#)

[Detailed Licensing](#)