

Index

E

Essentials of Project Management

- 1.1: Introduction
- 1.2: Project Management (PM) Definition
- 1.3: Types of Projects
- 1.4: Aspects of Project Management
- 1.5: Life Cycle
- 1.7: Business Case
- 2.1: Introduction
- 2.2: Strategic Alignment
- 2.3: Weighted Decisions Matrix
- 2.7: Project Charter
- 2.9: Project Scope
- 2.10: Managing the Scope
- 2.11: Developing your Charter with Scope Statement
- 3.7: Work Breakdown Structures
- 3.8: Business Case
- 5.1: Introduction
- 5.2: Resource Availability
- 5.8: Cost Estimation
- 5.9: Understanding Cost
- 5.10: Contingencies
- 5.11: Managing Budget
- 5.13: Business Case
- 6.1: Introduction
- 6.2: Risk Management and Project Success
- 6.3: Risk Management Process
- 6.4: Contingency Planning
- 6.5: Risks in Project Phases
- 6.6: Ethics and Risk Management
- 6.7: Business Case
- 7.6: Closing Projects
- 7.7: Business Case