

CHAPTER OVERVIEW

5: Resource Management, Budget and Procurement

- 5.1: Introduction
- 5.2: Resource Availability
- 5.3: Resource Management
- 5.4: Project Resource Management Plan
- 5.5: Resource Allocation
- 5.6: Solving Resource Overallocation- Resource Leveling
- 5.7: Schedule Compression Techniques
- 5.8: Cost Estimation
- 5.9: Understanding Cost
- 5.10: Contingencies
- 5.11: Managing Budget
- 5.12: Project Procurement Management
- 5.13: Business Case

This page titled [5: Resource Management, Budget and Procurement](#) is shared under a [CC BY-NC-SA 4.0](#) license and was authored, remixed, and/or curated by [Terri Brown](#).