

5.7: Project Scheduling

Work Breakdown Structure (WBS) and the Gantt Charts

Projects have multiple and competing tasks. To effectively manage these, it is important that all tasks are planned and executed effectively.

This section will explore the Work Breakdown Structure (WBS) and the Gantt chart.

5.7: Project Scheduling is shared under a [CC BY 4.0](#) license and was authored, remixed, and/or curated by Jamie Hammond and Western Technical College.